

Shoreline Master Program Update Schedule for Adoption (September 2010) <i>subject to change</i>												
2010				2011								
September	October	November	December	January	February	March	April	May	June	July	August	Fall/Winter
Public Review and Comment Period												
Release Prelim. Draft	Public Workshops	PC Review of Comments	Complete Updated Draft									
	Begin Cumulative Impacts Study; No Net Loss Report	Technical Advisory Committee Review/Comment										
		Public Review and Comment on No Net Loss Report, Cumulative Impacts Study		DOE Comment								
		Council Study Session	Prepare SEPA	Hearing on 2nd Draft								
			60 Day Notice to Adopt									
	Public Meetings		PC Review of Comments and Recommendation									
			Council Study Session	City Council Study Session; Public Hearing; Review and Adoption								
					Public Meetings	Prepare Record for Submittal						
												DOE Submittal and Review Process

Key:

	Staff Task
	Public/ Stakeholder
	Planning Commission
	City Council
	Department of Ecology