



2016 ANNUAL AMENDMENT TO THE COMPREHENSIVE PLAN AND LAND USE REGULATORY CODE

SCHEDULE

(As of January 6, 2016)

Color Keys:

City Council
Council Standing Committees
Planning Commission
Staff

Date	Actions
November 4, 2015	Planning Commission – Planning Work Program for 2016-2017, including the 2016 Annual Amendment Package (potential issues)
December 9	Infrastructure, Planning and Sustainability Committee – Review Planning Work Program for 2016-2017
January – June 2016	Public Outreach (including community workshops, meetings with Neighborhood Councils and stakeholders, and correspondence and online communications)
January 6, 2016	Planning Commission – Review and approve the Assessment Report that contains scope of work, key issues, and schedule
Feb. 3 & 17 Mar. 2, 16 & 30	Planning Commission – Review various proposed amendments
Feb. 24 & Mar.	Infrastructure, Planning and Sustainability Committee – Progress check and feedback
Mar. 7 & Apr. 4	Neighborhood and Housing Committee – Progress check and feedback
April 6	Planning Commission – Release proposal package for public review, and set a public hearing date
April 26	City Council Study Session – Review 2016 Annual Amendment Package prior to Planning Commission’s public hearing
April 27	Community Informational Meetings – Pre-hearing informational session
May 4	Planning Commission – Public Hearing; keep the hearing record open through May 13 to accept written comments.
May 11	Infrastructure, Planning and Sustainability Committee – Review comments received at the Planning Commission’s public hearing
May 16	Neighborhoods and Housing Committee – Review comments received at the Planning Commission’s public hearing
May 18	Planning Commission – Review public comments and consider modifications to the proposal
June 1	Planning Commission – Recommendations to the City Council
June 8	Infrastructure, Planning and Sustainability Committee – Review Planning Commission’s recommendations and consider any potential modifications
June 16	Community Informational Meeting – Pre-hearing informational session
June 20	Neighborhoods and Housing Committee – Review Planning Commission’s recommendations
June 21	City Council – Study Session and Public Hearing
June 22	Infrastructure, Planning and Sustainability Committee – Debriefing Council hearing comments and making a recommendation
June 28	City Council – First reading of ordinances adopting proposed amendments
July 12	City Council – Final reading of ordinances
July 21	Notice of Adoption (within 10 days) to State DOC and PSRC
July 31, 2016	Effective Date of adopted amendments