

# LED Streetlight Conversion Project

## Estimated Project Schedule

---

### Zone #1 - North End

1-01 - Complete  
1-02 - Complete  
1-03 - Complete  
1-04 - Complete  
1-05 - Complete

---

### Zone #2 - West End

2-01 - Complete  
2-02 - Complete  
2-03 - Complete  
2-04 - Complete  
2-05 - Complete  
2-06 - Complete  
2-07 - Complete

---

### Zone #3 - Old Town

3-01 - Complete  
3-02 - Complete

---

### Zone #4 - Upper Tacoma

4-01 - Complete  
4-02 - Complete  
4-03 - Complete  
4-04 - Complete

---

### Zone #5 - Downtown

5-01 - Complete  
5-02 - Complete

---

### Zone #6 - Pacific/Dome

6-01 - Complete  
6-02 - Complete

---

### Zone #7 - Northeast/Tideflats

7-01 - Complete  
7-02 - Complete  
7-03 - Complete  
7-04 - Complete  
7-05 - Complete

---

### Zone #8 - Central Tacoma

8-01 - Complete  
8-02 - Complete  
8-03 - Complete  
8-04 - Complete  
8-05 - Complete

---

### Zone #9 - East Side

9-01 - Complete  
9-02 - Complete  
9-03 - Complete  
9-04 - Complete

---

### Zone #10 - Southwest Tacoma

10-01 - Complete  
10-02 - Complete  
10-03 - Complete  
10-04 - Complete  
10-05 - Complete  
10-06 - Complete  
10-07 - Complete  
10-08 - Complete  
10-09 - Complete

---

### Zone #11 - Middle Tacoma

11-01 - Complete  
11-02 - Complete  
11-03 - Complete  
11-04 - Complete  
11-05 - Complete

---

### Zone #12 - Southeast Tacoma

12-01 - Complete  
12-02 - Complete  
12-03 - Complete  
12-04 - Complete  
12-05 - Complete  
12-06 - Complete  
12-07 - Complete  
12-08 - Complete  
12-09 - Complete  
12-10 - Complete