BUILDING & SITE PERMIT SUBMITTAL AND REVIEW PROCESS Cityof Tacoma ~ TACOMA (1] hemisphere
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EVERY STURENT EVERY DAY

CONSTRUCTION DOCUMENTS

- 50% Plan Set Adjustments due to DD Cost Estimate

® SCHEMATIC DESIGN - Conform COT Approved Site & Building Design into Design Documents

- Schedule Land Use Meeting ¢® DESIGN DEVELOPMENT - Conform All Other AHJ Requirements into Design Documents

- Land Use Pre-Design Submittai - Work Order Submittal - Building Permit Submittal - Part 1

- Work Order ROWY/Site Submittal - WIP Building Design Submittal - CD Phase Cost Estimate e

- Conform COT Feedback into Design - All Other AHJ Submittals - 95% Plan Set is Conformed with all Approved COT and AHJ Feedback

Documents - Conform COT Feedback into Design Documents - Conformed Building Permit Submittal - Part 2
- SD Phase Cost Estimate 0 - DD Phase Cost Estimates B - 100% Plan Set Completed - Ready for Bid/Award Process
PLAN SET 100%

PLAN SET % o7, ® COMPLETE & CONFORMED
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- Land Use Meeting - Work Order Review - Part 1 Building Permit Review & Response
- ROW/Site Submittal Meeting - Issue Work Order Permit - Part 2 (Final) Building Permit Review
- Establish/Align Permitting Path - Pre-Construction Meeting - Confirm Work Order Conformance
- Utilities Review & Coordination - Close-Out Requirements Review - Pre-Construction Meeting
- Identify Unigue/Special - Identify Unigue/Special Agency Requirements - Close-Out Requirements Review
Agency Requirements © - Project Scope Confirmation . - Issue Project Building Permit
- Project Scope Meeting

Other Agencies Having (potential) Jurisdiction (AHJs) - Partial Sample List

- City of Tacoma Landmarks Preservation Commission (LPC) - Americans with Disabilities Act Accessibility Guidelines (ADAAG) - City of Tacoma Fire Department - Department of Ecology

- Washington State Department of Archaeology & Historic Preservation - Tacoma Public Utilities (Power, Water, Cable, Rail) - City of Tacoma Police Department - Department of Fish & Wildlife
- Washington State Department of Labor & Industries (L&) - City of Tacoma Environmentat Services (Storm, Sanitary) State Environmental Protection Agency (SEPA) - Arborist
- Pierce County Public Health Department - City of Tacoma Traffic Department - National Environmental Protection Agency (NEPA)




